



City of **HOBART**

**MEMORANDUM: LORD MAYOR  
DEPUTY LORD MAYOR  
ELECTED MEMBERS**

## **PRINCES PARK TOILETS**

**Meeting: Finance and Governance Committee      Meeting date: 22 March 2022**

**Raised by:** Alderman Sexton

**Question:**

Can the Director provide an update in relation to the insurance claim for the public toilets located in Princes Park, Battery Point?

**Response:**

Works have commenced on the public toilets on Monday, 28 March 2022.

The insurer is managing the works. The works are expected to take at least 4 weeks to complete, however this could extend to 6 weeks depending on what damage is found during the works. As a result, mid-May is the expected completion time.

The delay in commencement was due to the loss assessor waiting for the contractor to provide quotes for repairs, followed by more damage than previously presumed being uncovered in the rear room. This has resulted in the entire toilet block needing to be stripped out.

*As signatory to this report, I certify that, pursuant to Section 55(1) of the Local Government Act 1993, I hold no interest, as referred to in Section 49 of the Local Government Act 1993, in matters contained in this report.*

Tim Short  
**DIRECTOR CITY ENABLERS**

Date: 1 April 2022  
File Reference: F22/29892; 13-1-10